

Initial Project Planning Template

Date	06 July 2026
Project Title	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

sprint	Functional requirements	User story number	User story	Story points	priority	Team members	Sprint start date	Sprint end date
Sprint -1	Data collection	USN-1	As a developer, I will collect historical flood and rainfall datasets.	3	High	Self	15Mar2026	17Mar2026
Sprint1	Data preprocessing	USN-2	As a developer, I will clean, preprocess, and prepare the dataset for training.	3	High	Self	18Mar2026	20Mar2026
Sprint2	Model development	USN-3	As a developer, I will train and evaluate the flood prediction machine learning model.	5	High	Self	21Mar2026	25Mar2026

Sprint2	Flask application	USN-4	As a developer, I will build a Flask web application for flood prediction.	3	Medium	Self	26Mar2026	28Mar2026
Sprint3	Testing and deployment	USN-5	As a developer, I will test, debug, and deploy the application on Render/GitHub.	2	High	Self	29Mar2026	31Mar2026